

RAFAL - Feature #114

Projektni Načrt

05/11/2010 08:45 PM - Boštjan Tittl

Status:	New	Start date:	06/02/2010
Priority:	Normal	Due date:	06/09/2010
Assignee:	Boštjan Tittl	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/11/2010 09:17 PM - Boštjan Tittl

- Assignee set to Boštjan Tittl

#2 - 06/02/2010 05:07 PM - Boštjan Tittl

- Due date set to 06/09/2010

- Start date changed from 05/11/2010 to 06/02/2010

- Estimated time set to 2.00 h

#3 - 06/03/2010 06:22 PM - Boštjan Tittl

- % Done changed from 0 to 100