

RAFAL - Feature #125

Integracija Sistema

05/11/2010 08:52 PM - Boštjan Tittl

Status:	New	Start date:	08/06/2010
Priority:	Normal	Due date:	08/13/2010
Assignee:	Jakob Bartolj	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/25/2010 06:31 PM - Jakob Bartolj

- Assignee set to Jakob Bartolj

#2 - 06/02/2010 05:35 PM - Boštjan Tittl

- Due date set to 08/13/2010

- Start date changed from 05/11/2010 to 08/06/2010